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United States Environmental Protection Agency
., RegionIII. .
POLLUTION REPORT,

Date:  Tuesday, March 14, 2006

From: Dominic Ventura | . .___ SDMS DocID 2210698
Subject: : o : _
“Continuation of Cleanup 7 , : ' -
'Elkton Farm Firehole : .
183 Zeitler Rd., Elkton, MD

- Latitude: 39.6292184,
- Longitude: -75.8681150°

POLREPNo.: 15 Site#: ASDHRV |

-Reporting Period: 03/06 - 03/10  D.O. #: .

Start Date: 1/31/2006  Response Authority: CERCLA

Mob Date: - © -1/31/2006 Respoiise Type: Time-Critical
Demob Date: - NPLStatus: -~ = - NonNPL
Completlon Date: Incident Category: ;Removal Actlon
CERCLIS ID #: ' © Contract# :

RCRIS I]) #: '

' Slte Descrlptlon |

Work M1s51on Statement

Safely and eﬁic1ently investigate and remove Munitions and Exploswes of Concem (MEC); -
Materials Potentially Possessing an Explosive Hazard (MPPEH) and exploswely contammated soil
from the Elkton Farms Flrehole Slte -

) Current Actmtles

During this reporting penod the intrusive activities continued w1thm grids B5,F6,16 and L4. These
activities included magging and flagging of all metal items and the hand shovelhng of these flagged
materials. : .

MEC RECOVERED DURING WEEK AND DISPOSITION: MEC items recovered th1s week .
include One ( 1) 4-1b incendiary bomb; Two (2) partial 4-Ib incendiary bomb; One (1) M-50

Expelhng Charge as well as a number of igniters, tracer elements from 40mm projectiles and bits

and pieces of slap flares. These items were transferred to the Safe Holding Area (SHA) or remam
where. found awaltmg on site detonatxon/dlsposal

Through Mar 09, 2006 the following stats apply

‘Total grids - 66 (200x200) —
Grids cleared - 13

Grids Government Qc'd - 13
Grids failed - 2~
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. Total Number of digs - 5,546 J
- Pounds of MPPEH/MD found - 277 -
" Pounds of live MEC items found - 138 - o : '
Pounds of non MEC scrap found - 673 =~ R -
Percent c‘qmplete Phase'l - 20% T Lo

Planned Removal Actions " . ’ o
FOSC is coordinating with the MDE USACE and InFOPRO regardlng the moblhmtlon of the rather ‘
- ldrge "Rangemaster” sifter. This machine, which is larger than a combine, can breeze thiu surface
sifting at approxxmately one acre/hour. This will greatly increase site product1v1ty However
.. because of its size it will have to be mobilixed via alternate route creatmg access and pnvate Vo
property 51te restoratlon/compensatlon 1ssues. ' - 7 - - ~
Key Issues . T ‘ ' : o /
An additional $1,000,000 was appropnated from EPA to the USACE for contractor removal

' act1v1t1es This brmgs the total to 2,050, 000 for removal act1v1t1es and 200, 000 for mtemal USACE
‘costs B .
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